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J.R. SIMPLOT COMPANY ONE CAPITAL CENTER 999 MAIN STREET SUITE 1300 
P.O. BOX 27 BOISE, IDAHO 83707-0027 (208)336-2110 FAX (208) 389-7515 

CORPORATE HEADQUARTERS 

September 6, 2002 ffi] ^ ( ^ f^ "^ "^^ f̂ ' R 

Ms. Linda Meyer (WCM-121) [ ^ Uji 
Project Manager RCRA/Superfund ^ ^ P 1 | Z002 ^ 
U.S. EPA Region 10 
1200 Sixth Avenue 
Seattle, WA 98101 

Subject: Eastem Michaud Flats Superfund Site - Simplot Plant Area Remedial 
Design/Remedial Action Monthly Progress Report No. 4 (August 2002) 

Dear Ms. Meyer: 

This letter documents the progress made in the remedial design/remedial action at the Simplot Plant Area 
portion ofthe Eastem Michaud Flats Superfund Site. This progress report has been prepared in accordance 
with the requirements of Paragraph 29 ofthe Consent Decree and ofthe Statement of Work (SOW). 

I. Activities/Tasks 

The following principal actions were performed: 

• Simplot submitted the East Overflow Pond Construction Completion Report, the Pre-Final 
Dewatering Pit Remedial Design Report (RDR), the Prefinal Gypsum Roads RDR, the Draft 
Groimdwater Extraction RDR the Pre-Final Groundwater Monitoring RDR and the draft 
Institutional Controls Program report; 

• The Project Scoping Meeting was held in Pocatello on August 6. The meeting was attended 
by representatives of EPA and its contractors, IDEQ, the ShoBan Tribes, and Simplot and 
its contractors. 

• Simplot submitted the Project Scoping Document; 
• Simplot submitted a Sampling and Analysis Plan to support ranedial design for the 

Dewatering Pit; 
• Simplot submitted a Health and Safety Plan for field work io support of remedial design; 
• Simplot recorded the approved notice to successors in title at the Recorder's Office, 

Bannock County, and provided EPA with a certified copy ofthe recorded notice; and 
• Simplot performed a voluntary groundwater monitoring event. 

The following principal actions are expected in the period from September 1 to October 15: 

• Simplot will submit a work plan for field work in support of groundwater extraction system 
design and anticipates performing the field work in early October; 

• Simplot will perform sampling of the Dewatering Pit, most likely the second week of 
September; and 

• Simplot will initiate revision of design documents submitted in August, if Agency comments 
are received. As discussed at the project meeting, we also feel it would be beneficial to have 

USEPA S 

Bringing Earth's Resources to Life \ 349662 



Ms. Linda Meyer - EPA 
September 6,2002 
Page 2 of2 

a technical meeting on the groundwater exfraction design prior to EPA issuing formal 
comments on the draft design report. 

II. Laboratory Activities and Data Generated 

A voluntary groundwater sampling event was perfcMmed in August. Samples are being analyzed by 
the laboratory and results are expected to be provided in the next monthly progress report. 

III. Deliverables and Milestones Completed in Reporting Period 

Deliverables are described above in Section I. 

IV. Deliverables and Milestones Expected to be Completed in Next Reporting Period. 

See Section I. 

V. Issues Identified and Actions Taken to Provide Resolution 

None. 

VI. Activities Undertaken in Support ofthe Community Relations Plan 

None. 

I hope this provides you with the information you require. Please do not hesitate to call me @ (208) 389-
7558 tf you have any questicms or comments. 

Sincerek, ^ 

Ward Wolleson 
Senior Environmental Engineer 
J.R. Simplot Company 

C: Doug Tanner - IDEQ Pocatello 
Roger Tumer - ShoBan Tribe 
Alan Prouty - J.R. Simplot Company 


